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April 10, 1995

Ms. Sheri Bianchin

UNITED STATES ENVIRONMENTAL
PROTECTION AGENCY (USEPA)

Region V (HSRL-6])

77 West Jackson Boulevard

CONESTOGA-ROVERS & ASSOCIATES
1801 Old Highway 8, Suite 114 :

St. Paul, Minnesota 55112

(612) 639-0913 Fax:(612) 639- 0923

I

Reference No. 3481

Ms. Holly Grejda

INDIANA DEPARTMENT OF
ENVIRONMENTAL MANAGEMENT (IDEM)

100 N. Senate IGCN-1255

Indianapolis, Indiana 46204

Chicago, Illinois 60604-3590
Dear Ms. Bianchin and Ms. Grejda:
Re: Monthly Progress Report

ACS Superfund Site
Griffith, Indiana

This progress report is submitted on behalf of the Respondents to the Unilateral
Administrative Order (UAO) and provides a summary of work completed and upcoming
for the American Chemical Service (ACS) Remedial Design/Remedial Action (RD/RA)
program. This progress report is submitted pursuant to Paragraph 48 of the UAO.

Summary of Activities - March/April 1995

* Montgomery Watson met with ACS representatives to coordinate upcoming RD/RA

work.

An aquifer pumping test and the collection of leachate/groundwater samples from
source areas were conducted in accordance with the report: "Perimeter Groundwater
Containment System, RID/RA Work Flan” {Agency Review Draft) prepared by
Montgomery Watson, dated February 1995. This work was verbally authorized by
USEPA.

In a letter, dated March 15, 1995, USEPA restated procedures for communication ahd
submittals on the project.

The design workshop was held at USEPA on March 22, 1995 to discuss upcoming plans
for the Perimeter Groundwater Containment System and predesign studies. This
meeting was summarized in a memo, dated April 3, 1995.
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¢ On March 23, 1995, Ron Frehner (CRA), Sheri Bianchin (USEPA) and Holly Grejda
(IDEM) met to discuss technical considerations associated with a proposed
disbursement of de minimis funds.

Sampling Results - March/April 1995

* Sampling of monitoring wells was conducted in December 1994/January 1995. These
results were validated and provided to USEPA/IDEM with the March 8, 1995 progress
report. These results are also summarized along with interpretation in a technical
memo provided to USEPA/IDEM in early April.

Upcoming Work Completion - April 1995 to June 1995

Upcoming work completions are summarized by the following action items. The target
due dates reflect priorities of work to be completed and are subject to change. These dates
do not reflect compliance requirements which will be established by the approved
schedule.

Target

Description Action By Due Date
1. Evaluate effluent limits for groundwater

treatment plant IDEM/MW 3/95
2. Technical Meeting All 4/19/95 ]}
3. Provide comments on Predesign Work Plan

and Perimeter Groundwater Containment _

System RD Work Plan USEPA /IDEM 4/95
4. Prepare an assessment of potential

Lower Aquifer Contamination MW 4/95

5. Closure and potential replacement of
monitoring well MW4D - IDEM to ,
contact the City of Griffith IDEM 4/95
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Description

6. USEPA/IDEM comments on dewatering
barrier wall alignment

7. USEPA/ IDEM comments on Perimeter
Groundwater Containment Systém
alignment

8.  Work Plan for boreholes for dewatering
barrier wall alignment

9. Prepare list of deliverables

10. USEPA approval of Pumping
Test Work Plan

11. Proposal for waste classification of sludge
generated from Perimeter Groundwater
Containment System

12, Written approval of schedule

13. Replace tarp over drums of investigation
residuals

14. Amend Health and Safety Plan (HASP)
to outline entry procedures

15. Evaluate Corps of Engineers review /permit
requirements for discharge to wetlands
from groundwater treatment

16. Provide HASP on-Site

17. Evaluate whether clean closure for USTs
was conducted

CONESTOGA-ROVERS & ASSOCIATES
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Action By

USEPA/IDEM

USEPA /IDEM

MW

CRA

USEPA

MW

USEPA/IDEM

MW

MW /ACS

MW

MW

IDEM

Target
Due Date

4/95

4/95

4/95

4/95
4/95
4/95
4/95
4/95
4/95
4/95
4/95

4/95
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Description

18.

19.

20.

21.

22.

23.

Select date for public availability session

Prepare a letter outlining acceptance or
approval of RI/FS

Start Predesign Studies -
Install fence
Dewatering System Design

Interim Design for Perimeter Groundwater
Containment System

Anticipated Problems and Delays

To date, the project schedule stipulated on pages 30/31 of the Statement of Work has been

CdN ESTOGA-ROVERS & ASSOCIATES
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Action By

USEPA/IDEM

USEPA
MW
MW

MW

MW

Target
Due Date

5/95

5/95
5/95
5/95

Ongoing

Ongoing

met. However, the draft schedule submitted to the USEPA and IDEM will require
adjustment due to the change in USEPA project managers. Once comments on the
Predesign Work Plan and Perimeter Groundwater Containment System RD Work Plan
have been completed, an adjusted schedule will be developed.

If there are any questions regarding this progress report, please do not hesitate to contact
CRA at 612-639-0913.

Sincerely,

CONESTOGA-ROVERS & ASSOCIATES

(Coukln

Ronald Frehner

RE/br

C.C.

ACS Executive and Technical Committees
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May 9, 1995

Ms. Sheri Bianchin

UNITED STATES ENVIRONMENTAL
PROTECTION AGENCY (USEPA)

Region V (HSRL-6])

77 West Jackson Boulevard

Chicago, Illinois 60604-3590

Dear Ms. Bianchin and Ms. Grejda:
Re: Monthly Progress Report

ACS Superfund Site
Griffith, Indiana

CONESTOGA-ROVERS & ASSOCIATES
1801 O!d Highway 8, Suite 114

St. Paul, Minnesota 55112

(612) 639-0913 Fax:(612) 639-0923

Reference No. 3481

Ms. Holly Grejda

INDIANA DEPARTMENT OF
ENVIRONMENTAL MANAGEMENT (IDEM)

100 N. Senate IGCN-1255

Indianapolis, Indiana 46204

This progress report is submitted on behalf of the Respondents to the Unilateral _
Administrative Order (UAO) and provides a summary of work completed and upcoming
for the American Chemical Service (ACS) Remedial Design/Remedial Action (RD/RA)
program. This progress report is submitted pursuant to Paragraph 48 of the UAO.

mmary of Activities - April 199

* A summary of the March 22, 1995 technical meeting was provided to the USEPA in

early April.

¢ USEPA's continued their review of the Predesign Work Plan, Perimeter Groundwater

Containment Plan and Schedule.

* Technical meetings scheduled for April were postponed at USEPA's request due to
their need for extra time to review the work plans.

Sampling Results - March[Apx:il 1995

* Sampling of monitoring wells was conducted in December 1994/January 1995. These
results were summarized and interpreted in a technical memo provided to

USEPA/IDEM in early April.



CONESTOGA-ROVERS & ASSOCIATES

May 9, 1995 Reference No. 3481
-2-
Jpcomin rk Activities - May 199 ly 1
Upcoming work activities are summarized by the following action items.

Description Action By
1. Technical Meeting All

2. Provide comments on Predesign Work Plan and Perimeter
Groundwater Containment System RD Work Plan USEPA/IDEM

3. Prepare an assessment of potential Lower
Aquifer Contamination ‘ MW

4. USEPA/IDEM comments on dewatering barrier wall alignment USEPA/IDEM

5. USEPA/IDEM comments on Perimeter Groundwater

Containment System alignment USEPA/IDEM
6. Work Plan for boreholes for dewatering barrier wall alignment MW
7. USEPA written approval of Pumping Test Work Plan USEPA’
8. Proposal for waste classification of sludge generated -
from Perimeter Groundwater Containment System MW
9.  Written approval of schedule USEPA/IDEM
10. Evaluate whether clean closure for USTs was conducted IDEM
11.  Select date for public availability session USEPA/IDEM
12. Prepare a letter outlining acceptance or approval of RI/FS USEPA
13. Start Predesign Studies MW
14. Install fence MW
15. Dewatering System Design MW

16. Interim Design for Perimeter Groundwater Containment System MW
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Anticipated Problems and Delays

To date, the project schedule stipulated on pages 30/31 of the Statement of Work has been
met. However, the draft schedule submitted to the USEPA and IDEM will require
adjustment due to the change in USEPA project managers and the resultant delay in
providing comments and approvals on work plans. Once comments on the Predesign
Work Plan and Perimeter Groundwater Containment System RD Work Plan have been
completed, an adjusted schedule will be developed.

If there are any questions regarding this progress report, please do not hesitate to contact
CRA at 612-639-0913.

Sincerely,
CONESTOGA-ROVERS & ASSOCIATES
Ronald Frehner

RF/br
c.c. ACS Executive and Technical Committees



CONESTOGA-ROVERS & ASSOCIATES

@ 1801 O!d Highway 8, Suite 114

St. Paul, Minnesota 55112

(612) 639-0915 Fax:(612) 639-0923
March 8, 1995 Reference No. 3481
Mr. Bill Bolen Ms. Holly Grejda
UNITED STATES ENVIRONMENTAL INDIANA DEPARTMENT OF
PROTECTION AGENCY ENVIRONMENTAL MANAGEMENT
Region V (HSRL-6]) 100 N. Senate IGCN-1255
77 West Jackson Boulevard Indianapolis, Indiana 46204
Chicago, Illinois 60604-3590 ™
EGEIVE

Dear Mr. Bolen and Ms. Grejda:

MAR 1 0 1995
Re: Monthly Progress Report

ACS NPL Site OFFICE OF RCRA
. . WABTE MANAGEMENT, DIVISION
Griffith, Indiana EPA, REGION V,

This progress report is submitted on behalf of the Respondents to the Unilateral
Administrative Order (UAO) and provides a summary of work completed and
upcoming for the ACS RD/RA program. This progress report is submitted pursuant
to Paragraph 48 of the UAO.

Summary of Activities - February 1995

¢ In January, the ACS PRP Group prepared a letter outlining the proposed RD
schedule. This amended RD schedule was accepted based on telephone
conversations with USEPA on February 2, 1995 and IDEM on February 3, 1995.
Based on these conversations, Montgomery Watson finalized the schedule.

* In a letter to USEPA, dated February 3, 1995, CRA summarized the procedures to
- be used for risk assessment under performance verification.

* Access agreements for the predesign studies have been secured or are in the
process of being obtained.

* The Predesign Work Plan was submitted to the USEPA and IDEM on February 6,
1995 in accordance with the approved schedule.

* The Remedial Design Work Plan for the perimeter groundwater collection
system was submitted to the USEPA and IDEM on February 7, 1995 in accordance
with the approved schedule.
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mpling Results - February 1995

¢ Sampling of monitoring wells was conducted in December 1994. These results
are attached.

Upcoming Work - March 1995 to May 1995

e Comments from USEPA and IDEM on the Perimeter Groundwater Containment
System RD and the Predesign Work Plan are expected by March 7, 1995.

* Montgomery Watson plan to install a test extraction well and conduct an aquifer
pumping test the week of March 13, 1995.

A design workshop meeting will be held to discuss plans for the perimeter
groundwater containment system and predesign studies.

The intermediate design for the perimeter groundwater containment system will
be prepared.

* The perimeter fence will be installed.

The design of the dewatering system for pilot studies will be submitted to
USEPA /IDEM.

»

If there are any questions regarding this progress report, please do not hesitate to
contact CRA at 612-639-0913.

Sincerely,
CONESTOGA-ROVERS & ASSOCIATES

Ronald Frehner

RE/br
c.c. ACS Executive and Technical Committees
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c RA 1801 Old Highway 8, Suite 114

St. Paul, Minnesota 55112

(612) 639-0913 Fax:(612) 639-0923
June 9, 1995 Reference No. 3481
Ms. Sheri Bianchin - Ms. Holly Grejda
" UNITED STATES ENVIRONMENTAL INDIANA DEPARTMENT OF
PROTECTION AGENCY (USEPA) ENVIRONMENTAL MANAGEMENT (IDEM)
Region V (HSRL-6J) 100 N. Senate IGCN-1255
77 West Jackson Boulevard Indianapolis, Indiana 46204

Chicago, Illinois 60604-3590

Dear Ms. Bianchin and Ms. Grejda:

Re: Monthly Progress Report

ACS Superfund Site

Griffith, Indian

This progress report is submitted on behalf of the Respondents to the Unilateral

Administrative Order (UAO) and provides a summary of work completed and upcoming
for the American Chemical Service (ACS) Remedial Design/Remedial Action (RD/RA)
program. This progress report is submitted pursuant to Paragraph 48 of the UAO.

mmary of Activities - May 1995

USEPA continued their review of the Predesign Work Plan, Perimeter Groundwater
Containment Plan (PGCS).

Technical meetings scheduled for May were postponed at USEPA's request due to their
need for extra time to review the work plans.

In a letter, dated May 10, 1995, the Barrier Wall Alignment Work Plan was submitted to
USEPA and IDEM for review and comment.

IDEM records of closure of two underground storage tanks (USTs) at the City of Griffith
garage property (near MW6) were reviewed by IDEM.

On May 26, 1995, USEPA provided draft comments on the Predesign Work Plan
(including the Quality Assurance Project Plan and the Site Safety Plan) and the PGCS
RD/RA Work Plan. Final comments are expected in June 1995.

In a letter to USEPA, dated May 30, 1995, Ron Frehner of CRA confirmed a telephone
conversation with Sheri Bianchin that revised work plans are due 21 days after receipt
of final comments, rather than 21 days after draft comments.
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June 9, 1995 Reference No. 3481

Sampling Results - May 1995
Geoprobe sampling and aquifer pumping results were validated in May and are attached.

Upcoming Work Activities - June 1995 to August 1995

Upcoming work activities are summarized by the following action items.

Description Action By
¢ Technical Meeting (scheduled for June 14, 1995) All
* Provide final comments on Predesign Work Plan '
and PGCS RD Work Plan USEPA /IDEM
* Prepare an assessment of potential Lower Aquifer conditions
(for oral presentation at the June 14, 1995 technical meeting) MW
* USEPA/IDEM comments on dewatering barrier wall alignment USEPA/IDEM

e USEPA written approval of Pumping Test Work Plan (Note:
Pump test was performed on March 20 -21, 1995 in accordance

with USEPA and IDEM oral approval and oversight.) USEPA
* Written confirmation of approval of schedule (part of '

Predesign Work Plan) USEPA/IDEM
* Written confirmation of acceptance or approval of RI/FS USEPA

e Start Predesign Studies (subject to amended schedule
and receipt of USEPA approval of work plan) MW

* Install fence (subject to amended schedule and receipt
of USEPA approval of work plan) - MW

* Dewatering SYstem Design (subject to amended schedule
and receipt of USEPA approval of work plan) MW

* Interim Design for PGCS (subject to amended schedule
and receipt of USEPA approval of work plan) MW
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June 9, 1995 ' Reference No. 3481

Antici Problems and Del

To date, the project schedule stipulated on pages 30/31 of the Statement of Work has been
met. However, the schedule submitted to the USEPA and IDEM will require adjustment
due to the change in USEPA project managers and the resultant delay in providing
comments and approvals on work plans. That schedule was orally approved by USEPA
and IDEM prior to the change in project managers. Once final comments on the Predesign
Work Plan and PGCS RD Work Plan have been completed, an adjusted schedule will be
developed.

If there are any questions regarding this progress report, please do not hesitate to contact
CRA at 612-639-0913.

Sincerely,

CONESTOGA-ROVERS & ASSOCIATES
Ronald Frehner

RF/br

Enc.
c.c. ACS Executive and Technical Committees (w/o Enc.)
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: CONESTOGA-ROVERS & ASSOCIATES
@ R 1801 Oid Highway 8, Suite 114
St. Paul, Minnesota 55112

(612)639-0913 Fax:(612) 639-0923
July 10, 1995 - ORIGINAL - Reference No. 3481
THIS DOCUMENT PREVIOUSLY
TRANSMITTED BY TELECOPIER
Ms. Sheri Bianchin Ms. Holly Grejda
UNITED STATES ENVIRONMENTAL INDIANA DEPARTMENT OF
PROTECTION AGENCY (USEPA) ENVIRONMENTAL MANAGEMENT (IDEM)
Region V (HSRL-6]) 100 N. Senate IGCN-1255
77 West Jackson Boulevard Indianapolis, Indiana 46204

Chicago, Tllinois 60604-3590
Dear Ms. Bianchin and Ms. Grejda:
Re: Monthly Progress Report

ACS Superfund Site
Griffith, Indiana

This progress report i$ submitted on behalf of the Respondents to the Unilateral _
Administrative Order (UAO) and provides a summary of work completed and upcoming
for the Amerlcan Chemlcal Serv1ce (ACS) Remedial Design/Reriiedial Action’ (RD/ RA)
program. This progiess report is submitted pursuant to Paragraph 48 of the UAO."

Summary of Activities - June 1995

e USEPA continued their review of the Predesign Work Plan, Perimeter Groundwater
Containment Plan (PGCS) and Barrier Wall Alignment Work Plan. On May 26, 1995,
USEPA provided draft comments on the Predesign Work Plan (including the Quality
Assurance Project Plan and the Site Safety Plan) and the PGCS RD/RA Work Plan.
Final comments are expected in July 1995 and revised work plans are due 21 days
following receipt of final commenis.

* A technical meetmg was held on June 14, 1995 to discuss USEPA/IDEM draft comments
on the work plans.

* On June 15, 1995, Montgomery Watson collected groundwater samples from the
On-Site Containment Area. Water treatment vendors will use the samples to prepare
- proposals for the PGCS treatment system.

. ‘Black and Veatch have been rétained by USEPA to develop a work plan as'the ACS
N _‘over51ght contractor Black and Veatch are currently gettmg up to’ speed on the prOJect

* A technical meetmg on groundwater issues and momtormg wells was held on June 22,
1995. The meeting, attended by Montgomery Watson, USEPA and IDEM, was held to
discuss draft USEPA comments on the Predesign Work Plan and the PGCS RD/RA
Work Plan.
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dated June 20, 1995.

Sampling Results - June 1995

No sampling results were received in June 1995.

Upcoming Work Activities - July 1995 to September 1995

Upcoming work activities are summarized by the following action items.

Description

Provide final comments on Predesign Work Plan
and PGCS RD Work Plan

USEPA/IDEM comments on dewatering barrier wall alignment

USEPA written approval of Pumping Test Work Plan (Note:
Pump test was performed on March 20 -21, 1995 in accordance

with USEPA and IDEM oral approval and oversight.)
Written confirmation of approval of schedule

Start Predesign Studies (subject to amended schedule
and receipt of USEPA approval of work plan)

Install fence (subject to amended schedule and receipt
of USEPA approval of work plan)

Dewatering System Design (subject to amended schedule
and receipt of USEPA approval of work plan)

Interim Design for PGCS (subject to amended schedule
and receipt of USEPA approval of work plan)

Technical meeting to discuss final comments on
Predesign and PGCS work plans

Reference No. 3481

* A letter of proposed effluent standards for the PGCS was provided to USEPA in a letter,

Action By

USEPA/IDEM

USEPA/IDEM
‘ USEPA
USEPA/IDEM
MW
MW
MW
MW

USEPA/IDEM/MW
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July 10, 1995 Reference No. 3481

Anticipated Problems and Delays

To date, the project schedule stipulated on pages 30/31 of the Statement of Work has been
met. However, the schedule submitted to the USEPA and IDEM will require adjustment
due to the change in USEPA project managers and the continuing delay in providing
comments and approvals on work plans. That schedule was orally approved by USEPA
and IDEM prior to the change in project managers. Once final comments on the Predesign
Work Plan and PGCS RD Work Plan have been completed, an adjusted schedule will be
developed. ‘

If there are any questions regarding this progress report, please do not hesitate to contact
CRA at 612-639-0913.

Sincerely,

CONESTOGA-ROVERS & ASSOCIATES

Nl oo

//% Ronald Frehner

RE/br
c.c. ACS Executive and Technical Committees
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September 8, 1995

Ms. Sheri Bianchin

UNITED STATES ENVIRONMENTAL
PROTECTION AGENCY (USEPA)

Region V (HSRL-6])

77 West Jackson Boulevard

Chicago, Illinois 60604-3590

Dear Ms. Bianchin and Ms. Grejda:

Re: Monthly Progress Report
ACS Superfund Site
Griffith, Indiana

CONESTOGA-ROVERS & ASSOCIATES
1801 Oid Highway 8, Suite 114

St. Paul, Minnesota 55112

(612)639-0913 Fax:(612) 639-0923

Reference No. 3481

Ms. Holly Grejda

INDIANA DEPARTMENT OF
ENVIRONMENTAL MANAGEMENT (IDEM)

100 N. Senate IGCN-1255

Indianapolis, Indiana 46204

This progress report is submitted on behalf of the Respondents to the Unilateral
Administrative Order (UAO) and provides a summary of work completed and upcoming
for the American Chemical Service (ACS) Remedial Design/Remedial Action (RD/RA)
program. This progress report is submitted pursuant to Paragraph 48 of the UAO.

Summary of Activities - August 1995

e In a letter, dated August 15, 1995, CRA provided follow up and a response to USEPA's

letters of July 20, 1995.

* By letters, dated August 10, 1995, August 16, 1995 and August 17, 1995, Montgomery
Watson transmitted revised work plans as required by USEPA and the UAQO. These

documents were as follows:
- Revised Site Safety Plan;

- Revised Quality Assurance Project Plan/Field Sampling Plan;

- Revised Dewatering/Barrier Wall Alignment Work Plan;

- Revised Predesign Work Plan;

- Revised Perimeter Groundwater Containment System RD/RA Work Plan; and

- Response to Comments on Expedited Groundwater Technical Memorandum.

Sampling Results - August 1995

No validated sample results were received in August.

Upcoming Work Activities - September 1995 to November 1995

* A meeting of USEPA, IDEM and the ACS Group to review and discuss the project
schedule and to discuss the Perimeter Groundwater Containment System (PGCS)
design is planned for September 12, 1995.
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* The 50% design submittal for the PGCS is scheduled for submission to USEPA and
IDEM by September 30, 1995. The submission of this design is contingent upon
resolving effluent standards for the treatment plant discharge.

e Effluent standards for treated groundwater discharge need to be finalized. USEPA and
IDEM are reviewing Montgomery Watson's proposed standards. These standards are
critical to the treatment plant design.

* Montgomery Watson is scheduled to begin drafting the Operation and Maintenance
(O&M), Quality Assurance Project Plan (QAPP), and Field Sampling Plan (FSP) for the
PGCS in November 1995.

* Montgomery Watson is scheduled to begin the final design of the PGCS in
November 1995 after USEPA /IDEM review and comment on the 50% design submittal.

* Montgomery Watson is scheduled to prepare a QAPP Addendum to reflect the scope of
the bench scale and pilot tests for the predesign after USEPA approves the Predesign
Work Plan.

* The Predesign field investigationé are scheduled to begin this fall.

* The RD Work Plan is scheduled for submission to USEPA and IDEM in October 1995.

* The Site fence is schedule for installation this fall.

* Fabrication of the PGCS treatment plant building is scheduled for this fall.

Upcoming work activities are summarized by the following action items.

Description Action By

* USEPA written approval of Pumping Test Work Plan (Note:

Pump test was performed on March 20 -21, 1995 in accordance
with USEPA and IDEM oral approval and oversight.) USEPA
¢ Written confirmation of ; approval of schedule USEPA

 Start Predesign Studies (subject to amended schedule
and receipt of USEPA approval of work plan) MW’

* Install fence (subject to amended schedule and receipt
of USEPA approval of work plan) MW
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September 8, 1995

Description

* Barrier Wall Dewatering System Design (subject to amended
schedule and receipt of USEPA approval of work plan)

* Interim Design for PGCS (subject to amended schedule
and receipt of USEPA approval of work plan)

e USEPA and IDEM review of proposed effluent standards

* Prepare list of deliverables

e Continue technical discussions on scope of work required
for Lower Aquifer characterization; performance standards

and point of compliance

¢ Check with City of Griffith for information on
landfill monitoring wells

e Check with health department for information on past
residential well sampling

Anticipated Problems and Delays

Reference No. 3481

Action By

MW

MW

USEPA/IDEM

MW

USEPA/IDEM/MW

IDEM

MW

To date, the project schedule stipulated on pages 30/31 of the Statement of Work has been
met. The schedule originally submitted to the USEPA and IDEM in February has been
adjusted now that final comments on the Predesign Work Plan and PGCS RD Work Plan

have been completed.

If there are any questions regarding this progress report, please do not hesitate to contact

CRA at 612-639-0913.

Sincerely,

CONESTOGA-ROVERS & ASSOCIATES
Bonita. ¥inoom

Ronald Frehner

RF/br
c.c. ACS Executive and Technical Committees



